
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/28/2003

ESTIMATE SUMMARY 14:41:11

CONTID: C13578         ESTIMATE NO: 0004 PROG 2002

PCN: 13578-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385, Wolf Creek (C) PERCENT TIME:

PROJECT NO: BR 385A-013                   

US 385, Wolf Creek (C)

NAME OF ROAD: 385

PROJECT COUNTIES: PROWERS

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/28/2003 DATE TIME STARTED 12/02/2002

P.O. BOX 336638 DATE LET 10/10/2002 DATE WORK BEGAN

 DATE AWARDED 10/31/2002 DATE TIME STOPPED 10/03/2003

 DATE CONTRACT EXECUTED 11/14/2002 DATE ACCEPTED 10/03/2003

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 12/02/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,947,461.57 PARTICIPATING $ $ 116,925.80

AWARD PROJECT AMT: 1,981,378.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -970.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.99

CALENDAR DAYS

CALENDAR DAYS

48.25%

1,007,771.17

116,925.80

116,925.80

115,954.82

$

$

$

$

939,690.40

0.00

939,690.40

1,485.74

941,176.14

-5,150.43

0.00

936,025.71

0.00

AMOUNT DUE 936,025.71 115,954.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,954.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0 TIME ALLOW: 308

ORIG TIME ALLOW: 308
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.400

0.000

201-00000  
 

1.000

L S 

13,000.00000 5,200.000.400

0.00

0010 REMOVAL OF TREE 11.000

0.000

202-00010  
 

11.000

EACH

350.00000 3,850.0011.000

0.00

0015 REMOVAL OF HEADWALL 3.000

0.000

202-00015  
 

3.000

EACH

225.00000 675.003.000

0.00

0020 REMOVAL OF PIPE 297.000

0.000

202-00035  
 

367.000

LF  

8.00000 2,376.00297.000

0.00

0025 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

37.000

EACH

5.00000 0.000.000

0.00

0030 REMOVAL OF CONCRETE PAVEMENT 329.000

0.000

202-00210  
 

329.000

SY  

7.00000 2,303.00329.000

0.00

0035 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

4,001.000

SY  

1.50000 0.000.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

380.000

SF  

2.00000 0.000.000

0.00

0045 *REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

17.000

EACH

90.00000 360.004.000

0.00

0050 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

4,225.000

LF  

1.20000 0.000.000

0.00

0055 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

500.00000 0.000.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 15,770.000

0.000

203-00060  
 

18,602.000

CY  

6.20000 97,774.0015,770.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

160.000

CY  

9.75000 0.000.000

0.00

0070 BLADING 0.000

9.000

203-01500  
 

11.000

HOUR

85.00000 765.009.000

765.00

0075 BACKHOE 0.000

0.000

203-01510  
 

14.000

HOUR

70.00000 0.000.000

0.00

0080 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

100.00000 0.000.000

0.00

0085 FILTER MATERIAL (CLASS A) 64.000

85.000

206-00510  
 

213.000

CY  

40.00000 5,960.00149.000

3,400.00

0090 TOPSOIL 0.000

0.000

207-00205  
 

2,700.000

CY  

4.50000 0.000.000

0.00

0095 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

13.00000 0.000.000

0.00

0100 *SILT FENCE 230.000

0.000

208-00020  
 

230.000

LF  

1.40000 322.00230.000

0.00

0105 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

1.000

EACH

400.00000 0.000.000

0.00

0110 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

3.000

EACH

1,100.00000 1,100.001.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

140.00000 0.000.000

0.00

0120 RELAY RIPRAP 0.000

0.000

210-02900  
 

40.000

CY  

10.00000 0.000.000

0.00

0125 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

10.000

ACRE

400.00000 0.000.000

0.00

0130 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

10.000

ACRE

330.00000 0.000.000

0.00

0135 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,500.000

LB  

2.00000 0.000.000

0.00

0140 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

1,132.000

CY  

21.00000 0.000.000

0.00

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

9,750.320

TON 

46.00000 0.000.000

0.00

0146 F/A MIX DESIGN 0.000

0.000

700-70034  
 

0.751

F A 

4,000.00000 0.000.000

0.00

0147 ADDED ITEM (LUMP SUM)/ MOB OF EXTRA BIN FOR NEW MIX 
DESIGN

0.000

0.000

900-00014  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0148 F/A ADDITIONAL ASPHALT CEMENT 0.000

0.000

700-70035  
 

0.000

F A 

5,000.00000 0.000.000

0.00

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

2,352.000

GAL 

2.00000 0.000.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 GEOTEXTILE (DRAINAGE) (CLASS A) 387.000

508.000

420-00110  
 

1,255.000

SY  

1.75000 1,566.25895.000

889.00

0160 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

9.000

CY  

75.00000 0.000.000

0.00

0165 RIPRAP (18 INCH) 387.000

508.000

506-00218  
 

1,246.000

CY  

48.00000 42,960.00895.000

24,384.00

0170 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

1.000

CY  

390.00000 0.000.000

0.00

0175 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

15.000

TON 

100.00000 0.000.000

0.00

0180 CONCRETE CLASS B 0.000

2.000

601-01000  
 

2.000

CY  

465.00000 930.002.000

930.00

0185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 57.000

0.000

603-01185  
 

57.000

LF  

68.00000 3,876.0057.000

0.00

0190 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 75.000

0.000

603-01245  
 

75.000

LF  

80.00000 6,000.0075.000

0.00

0195 24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

800.00000 800.001.000

0.00

0200 18 INCH CORRUGATED STEEL PIPE 203.000

0.000

603-10180  
 

203.000

LF  

58.00000 11,774.00203.000

0.00

0200 MATERIAL ALLOWANCE 18" CSP 0.000

0.000LF  

7.35000 0.000.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 24 INCH CORRUGATED STEEL PIPE 100.000

0.000

603-10240  
 

170.000

LF  

70.00000 7,000.00100.000

0.00

0205 MATERIAL ALLOWANCE 24" CSP 120.000

0.000LF  

9.83000 1,179.60120.000

0.00

0210 18 INCH STEEL END SECTION 5.000

0.000

603-30018  
 

5.000

EACH

300.00000 1,500.005.000

0.00

0210 MATERIAL ALLOWANCE 18" STEEL END SECTIONS 0.000

0.000EACH

72.00000 0.000.000

0.00

0215 24 INCH STEEL END SECTION 8.000

0.000

603-30024  
 

8.000

EACH

325.00000 2,600.008.000

0.00

0215 MATERIAL ALLOWANCE 24" STEEL END SECTIONS 0.000

0.000EACH

107.00000 0.000.000

0.00

0220 INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0225 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

526.000

LF  

13.00000 0.000.000

0.00

0235 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

800.00000 0.000.000

0.00

0240 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

10.000

EACH

825.00000 0.000.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

9.000

EACH

700.00000 0.000.000

0.00

0250 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,650.00000 0.000.000

0.00

0255 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,300.00000 0.000.000

0.00

0260 *END POST 0.000

0.000

607-00005  
 

8.000

EACH

120.00000 0.000.000

0.00

0265 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

5.000

EACH

130.00000 0.000.000

0.00

0270 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

4,225.000

LF  

2.70000 0.000.000

0.00

0275 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

3.50000 0.000.000

0.00

0280 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

270.000

LF  

4.00000 0.000.000

0.00

0285 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

45.000

EACH

30.00000 0.000.000

0.00

0290 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

5.000

EACH

34.00000 0.000.000

0.00

0295 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

53.000

SF  

29.00000 0.000.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

83.000

LF  

14.00000 0.000.000

0.00

0305 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

12.000

LF  

40.00000 0.000.000

0.00

0310 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

3.000

EACH

850.00000 0.000.000

0.00

0315 *3 INCH PLASTIC PIPE 430.000

1,225.000

619-50240  
 

1,655.000

LF  

21.00000 34,755.001,655.000

25,725.00

0320 DETOUR PAVEMENT 0.000

0.000

621-00450  
 

0.000

SY  

9.00000 0.000.000

0.00

0325 *CONSTRUCTION SURVEYING 0.550

0.000

625-00000  
 

1.000

L S 

43,000.00000 23,650.000.550

0.00

0330 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

90,000.00000 54,000.000.600

0.00

0335 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

30.000

GAL 

70.00000 0.000.000

0.00

0340 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

102.000

GAL 

100.00000 0.000.000

0.00

0341 PVMT MKG PAINT (WS) RAILROD CROSSING SYMBOL 0.000

0.000

627-30105  
 

75.000

SF  

8.00000 0.000.000

0.00

0345 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

1.000

EACH

500.00000 0.000.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *FLAGGING 556.000

105.000

630-00000  
 

1,240.000

HOUR

21.00000 13,881.00661.000

2,205.00

0355 *TRAFFIC CONTROL INSPECTION 37.000

8.000

630-00007  
 

165.000

DAY 

115.00000 5,175.0045.000

920.00

0360 *TRAFFIC CONTROL MANAGEMENT 53.000

13.000

630-00012  
 

140.000

DAY 

400.00000 26,400.0066.000

5,200.00

0365 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

400.00000 400.001.000

0.00

0370 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

4.000

EACH

250.00000 0.000.000

0.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

4.000

EACH

60.00000 120.002.000

0.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000

0.000

630-80342  
 

20.000

EACH

105.00000 735.007.000

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

8.000

EACH

105.00000 210.002.000

0.00

0390 *DRUM CHANNELIZING DEVICE 2.000

0.000

630-80360  
 

100.000

EACH

58.00000 116.002.000

0.00

0395 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

65.00000 0.000.000

0.00

0400 CONCRETE BARRIER (TEMPORARY) 0.000

150.000

630-80370  
 

720.000

LF  

21.00000 3,150.00150.000

3,150.00



CONTID: C13578         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *TRAFFIC CONE 10.000

0.000

630-80380  
 

100.000

EACH

14.00000 140.0010.000

0.00

0410 DELINEATOR (TYPE I) (TEMPORARY) 0.000

0.000

630-80401  
 

0.000

EACH

35.00000 0.000.000

0.00

0415 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

600.000

F A 

1.00000 0.000.000

0.00

0420 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 0.000

0.000

700-70012  
 

1,461.150

F A 

1.00000 0.000.000

0.00

0425 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0430 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-8,986.350

F A 

1.00000 0.000.000

0.00

0435 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A RELOCATE UTILITY (BY UTILITY) 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 368,002.8567,568.001,147,223.17CURRENT AMT0200 $ $ $

CAT NO0300 L-27-I 

0450 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

17,000.00000 0.000.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0300 L-27-I 

0455 STRUCTURE EXCAVATION 1,120.000

0.000

206-00000  
 

1,120.000

CY  

4.00000 4,480.001,120.000

0.00

0460 STRUCTURE BACKFILL (FLOW-FILL) 0.000

331.200

206-00065  
 

480.000

CY  

55.00000 18,216.00331.200

18,216.00

0465 STRUCTURE BACKFILL (CLASS 2) 560.000

0.000

206-00200  
 

650.000

CY  

9.00000 5,040.00560.000

0.00

0470 SHORING 0.000

0.000

206-01750  
 

0.000

L S 

11,000.00000 0.000.000

0.00

0475 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000

TON 

46.00000 0.000.000

0.00

0480 *PILE TIP 48.000

0.000

502-00460  
 

48.000

EACH

60.00000 2,880.0048.000

0.00

0485 *STEEL PILING (HP 12X53) 2,290.000

0.000

502-11253  
 

2,290.000

LF  

23.00000 52,670.002,290.000

0.00

0485 MATERIAL ALLOWANCE PILING (12X53) 0.000

0.000LF  

9.80500 0.000.000

0.00

0486 ADDED ITEM (FOOT)/ PILING CUTOFFS 214.000

0.000

900-00012  
 

214.000

LF  

18.40000 3,937.60214.000

0.00

0490 STRUCTURAL STEEL (GALVANIZED) 415.000

435.000

509-00001  
 

1,700.000

LB  

3.00000 2,550.00850.000

1,305.00

0495 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,360.000

SY  

8.00000 0.000.000

0.00
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0300 L-27-I 

0500 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

60.000

518-01004  
 

86.000

LF  

110.00000 6,600.0060.000

6,600.00

0505 *CONCRETE CLASS B (BRIDGE) 198.500

0.000

601-01040  
 

233.500

CY  

245.00000 48,632.50198.500

0.00

0510 *CONCRETE CLASS D (BRIDGE) 169.600

57.600

601-03040  
 

328.300

CY  

315.00000 71,568.00227.200

18,144.00

0515 REINFORCING STEEL 26,415.000

0.000

602-00000  
 

31,320.000

LB  

0.55000 14,528.2526,415.000

0.00

0515 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 1,437.277

0.000LB  

0.21300 306.141,437.277

0.00

0520 REINFORCING STEEL (EPOXY COATED) 57,263.000

8,488.000

602-00020  
 

88,651.000

LB  

0.60000 39,450.6065,751.000

5,092.80

0520 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

0.000LB  

0.26300 0.000.000

0.00

0525 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

624.000

LF  

72.00000 0.000.000

0.00

0530 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 7,656.300

0.000

618-01994  
 

10,106.300

SF  

34.00000 260,314.207,656.300

0.00

0530 MATERIAL ALLOWANCE PRESTRESS CONCRETE BOX 0.000

0.000SF  

20.98000 0.000.000

0.00

CAT 531,173.2949,357.80758,238.40CURRENT AMT0300 $ $ $
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PCN: 13578-BID    ESTIMATE RUN 03/28/2003

PROJECT: BR 385A-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:41:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0540 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0545 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 42,000.000.0042,000.00CURRENT AMT0400 $ $ $

$ 941,176.14116,925.80$1,947,461.57$CURRENT AMTPROJECT TOTAL


